

OUR PROPOSED SCHEDULE

Please note: all dates are estimated in the number of days having received all resources necessary to begin the proposed project.

Deliverables	Number of Days	
INITIAL SETUP		
Create Database Diagram	3	
Create System Flow • Swimlane diagram	7	
Create the Design • PowerPoint	7	
USER (CLIENT) ACCOUNT		
Authentication Sign In Email Password Sign Up First Name Last Name Mobile No Email Address Company Position	3	
Dashboard • Tracking Pending Order	1	
Orders • List of Orders	1	
Equipment List of Equipment from orders and scans Add equipment using scanner Need Verification?	7	

Inquiries	5	
ADMIN ACCOUNT		
Dashboard Tracker of New Inquiries or Replies Tracker of Pending Orders	2	
Orders List of Orders Create, Edit, Delete, Show Order	7	
Inquiries List of Inquiries Create, Edit, Delete, Show Inquiry Reply to an Inquiry List of Quotation Create, Edit, Delete, Show Quotation	7	
Products List of Products Create, Edit, Delete, Show Product Generate QR for Product	7	
Admins List of Admins Create, Edit, Delete, Show Admin Roles	7	
Responsive	5	
DEPLO	YMENT	
Configure Server and Deploy Server	5	
Final Checking and Testing	5	

Total Working Days: 79
Estimated No. of Months: 3 Months 17 Days



OUR QUOTE

The following is an estimated price quote for the proposed project, intended for **DMMI Manufacturing Inc.**

Date of quote: July 29, 2022

System	Estimated Cost In PHP
User System	₱70,000
Admin System	₱100,000
Sub Total	₱170,000
Discount	₱70,000
Total	₱100,000

OUR PAYMENT TERMS

The client has the option to deliver payment in the form of cash or check (PHP). Payment is segmented by the completion of each agreed milestone. The client is entitled to 2 days supervision/training after turn over.

Downpayment - ₱10,000

1st milestone (50% of User System) - ₱22,500

2nd milestone (100% of User System) - ₱22,500

3rd milestone (50% of Admin System) - ₱22,500

Last milestone (100% of Admin System) - ₱22,500

Submitted by:	Paul Brian B. Marcuelo
	Chief Technical Officer
Confirmed by:	

Client